



# Early Registration Transfer Plans for Stage 3

**Leo Vegoda**

**Registration Services Manager**



# The story so far

- Central Registry predates the RIRs
- Data inherited by ARIN
- Many registrants based outside North America
- AS Number transfer
  - Started August 2002
- IPv4 registration transfer
  - Started December 2002



# IP space so far

- Former “Class B” networks
- 43 /8s transferred by April 2004



# Plans for Stage 3 (1)

- Former “Class C” space
  - 192/8, 196/8 & 198/8
  - 3,000+ records to be transferred
  - 196/8 - Registrations for African networks probably deferred until AfriNIC fully operational
- Two tranche process
  - 1st: 196/8 and 198/8
  - 2nd: 192/8 - three month reply window



# Plans for Stage 3 (2)

- Automation
  - Faster web based response system
  - No need to e-mail us
- Longer contact period
  - Three months to contact us - then we merge objects if in both ARIN and RIPE databases



# References

- Project Web Page
  - <http://www.ripe.net/db/erx/erx-ip/>
- Project Outline
  - <http://www.ripe.net/ripe/meetings/archive/ripe-44/presentations/ripe44-db-erx/>
- Contact e-mail address
  - [er-transfer@ripe.net](mailto:er-transfer@ripe.net)

# Questions & Answers

