## **UK ENUM Group**

### **Progress and prospects**

Tony Holmes BT Chairman UKEG



Where are we now?

The UK Trial is over!

# Now for the Transition to Commercial Implementation!!



### A little bit of background

- Industry led trial set up following DTI workshop and initial studies of UK ENUM Group
- Trial ran from December 2002 until December 2003
  6 months longer than scheduled!
- Aim to identify advantages and disadvantages of various approaches that could facilitate ENUM launch within the UK
- Meanwhile UKEG focused on policy aspects



# The UK ENUM trial Successes.....

- Agreement on the top level model, roles and responsibilities
- Substantial progress on authentication and accreditation
- Process requirements defined
- Criteria, principles and interfaces developed
- Issues over delegation procedures dealt with



# The UK ENUM trial .....and some issues

- No agreement on an on-line system for authentication and validation of registrations
- Lack of procedures for transfer of registrations
- More work required on authenticating 'difficult' numbers (includes PRS, DDI, 'pay as you go' mobiles etc)
- No financial model
- Still a requirement for DNSSEC



### What happens next?

- Trial Report to be posted in the public domain end of May
- UK Government Consultation scheduled for May Critical milestone!
- Transition Group to formulate plan to move from Trial to Implementation within 1 year
- Within UKEG other difficult issues HAVE to be resolved!



## Some of the difficult parts!

- Appointing the Tier 1 Registry
  - finalising the selection criteria
  - forming an independent evaluation team
  - the bid process
  - contractual requirements
- Forming the UK ENUM Policy Committee
  - UK ENUM Supervisory Board
    - (independent organisations)
  - UK ENUM Policy Board
    - (UK ENUM stakeholders)
  - gaining legal status
  - funding!



### Timeframe

- DTI Consultation exercise
  - 3 month comment period starts May 2004
- Tier 1 appointment - target date 10/04
- Establish UK ENUM Policy Committee
   target date 11/04
- Commercial launch
  - target date within 1 year from April 04



#### **Thank You**

tony.ar.holmes@bt.com

